


Maintenance Tomorrow:

m Early start for select jobs
(0600hrs)

s Major works in the AGS and RHIC
planned

m Restricted Access until early
afternoon to most areas

m RHIC RF area possibly closed for
testing early




Pre-injectors

= LINAC off for maintenance in the
morning NO PLANNED ACCESS
m Booster TTB crossover and NSRL.:
e Possible early morning access
e Science running during the day

= No tandem bean until afternoon
due to TTB vacuum work

m AGS Opened on RA from 0700 to
1500hrs for polarimeter work




RHIC

m PHENIX and RHIC RF work to
start at 0600hrs

m RF area secured early for tests

= RHIC tunnel sweeps begin at
1500hrs

m Scheduling specifics discussed
here at 1500hrs
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1500
1600
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*1800

Schedule

Dump beam ramp down RHIC, Stay at 5000A main  MCR
current MCR
Begin RHIC XA access to IR 6 and 8 ONLY- Current CAS
Limit Key captured

Apply AGS RALOTO

Access 4GE1 for planned fringe field measurement PC/GM/MCR
Ramp Mains down to injection following measurement MCR
completion

Remove | limit key when mains are at injection current MCR

Restricted Access to RHIC ring begins MSG

Open 10 o’clock area (when HP surveys complete) HP/MCR CAS/HP/MSG
AGS Restricted Access begins

RHIC RF area sweep begins- RFNA after CAS/RF
Begin AGS and select RHIC tunnel sweeps MCR/CAS
AGS secured, remove LOTO CAS
Restore AGS MSG
RHIC tunnel secured, Current limit key captured, MCR
begin hysteresis ramp MCR/CAS

Sweep STAR/PHENIX

Resume setup AP



ACCELERATOR
ACCESS
Timetable

1700HRS

Access Key

Restricted Access
Controlled Access
No Access

LINAC
LTB
Booster

Tandem and TTB




